TENTATIVE SCHEDULE OF EVENTS
PINON IMPROVEMENT DISTRICT

C. PROJECT PHASE (DISTRICT BOARD)

Item
No. Date Action Requirements
1 November Final plans, specifications and These must be in comple tely final form including
4, 2003 engineer's estimate filed with the both engineering and legal documentation.
clerk.
2 November *Adopt resolution of intention. Item 1 must be completed prior to adoption.
4, 2003
3 November Mail notice of proposed improve- Required to mail to all owners as shown on the
6, 2003 ment. tax roll.
20 days from 11/6 is 11/26 (Wednesday)
4 November Receive objections and protests. Objections and protests can be filed up to 20
26, 2003 days after mailing notice. Measure protests by
Any objection or substantial acreage.
protests require a hearing and
delay the schedule. Receive letters ONLY - no board action or
acknowledgement. NO SPECIAL MEETING
Insufficient protests do not require
a hearing.
5 December Set Hearing Date for Objection If objections are received, hearing must be set
2, 2003 December 16, 2003 and allow for 10 days notice to objectors
6 December Mail notice of hearing to all who Mail only to those who filed a written protest or
5, 2003 filed a written protest or objection objection
by 11/26 deadline
7 December Hearing on Protests SPECIAL MEETING to hear protests or objections
16, 2003 (not a public hearing)
8 December Resolution ordering the work.
16, 2003 (Calling for construction bids.)
9 January 3 Publish advertisement for Twice in a daily or once in a weekly newspaper.
& 4, 2004 proposals. Purchasing recommends not publishing before
Christmas
10 January Post advertisement for proposals Must be up for 5 days prior to bids.
6, 2004 at or near the door of the board
meeting room.
11 January Pre-bid meeting for construction
15, 2004 contract
12 January *Receive construction bids. Open Bids must be opened at a public meeting of the
27, 2004 and declare the bids. board of directors.

PinonCIDSchedule

SPECIAL MEETING of District at
2:00 pm
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*Award construction contract.
SPECIAL MEETING of the district

*Approve assessment diagram
showing all lots and parcels to be
assessed with their assigned
assessment number. Also must
show location of work.

Publish notice of award of
contract.

Sign contract, obtain payment and
performance bonds and insurance
certificate.

Prepare and record assessment
including summary of costs and list
of amounts assessed to each lot.

Notify board that assessment is
recorded.

Resolution requires meeting of
BOD

Notice of recording of assessment.
Public Works

Receive objections to the
construction award.

IF OBJECTIONS ARE RECEIVED,
ENTIRE SCHEDULE MAY BE
DELAYED 2-3 WEEKS TO
ACCOMMODATE HEARING
PROCESS

*Board sets hearing on assessment.

Mail notice of hearing on
assessment to all property owners.

Mail cash demand letters to
property owners.

Begin preparation of documents

Lowest and best responsible bidder. 5%
preference does not apply.

Can be adopted any time including with the
resolu tion of intention. Must be adopted prior to
recording the assessment.

Twice in a daily or once in a weekly. Begins 15-
day protest period. Protests require a hearing
and will delay the schedule.

2/21 + 15 days is 3/8/2004

Payment and performance bonds should be dated
the same as the contract. Contract signing does
not have to wait until the end of the protest
period.

Cannot be recorded until contract is awarded.
Record In Office Of Superintendent Of Streets.

Deliver copy to Clerk.

Record with County recorder.
If received, hearing must be set and notice given.
Will delay proceedings.

Not a meeting day. No BOD action required

Set hearing on assessment if no objections to
award received.

Set hearing on objections to award if received.

At least 20 days prior to hearing.
(mail by 3/17 for 4/6/2004 hearing date)

After recording assessment.

Combine with notice of hearing.
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for a private placement financing

Publish notice of hearing

*Hold hearing on assessment.

*Approve assessment.

RESOLUTION requires action by
BOD

Close cash collection period and
prepare Treasurer's Return. Shows
amount collected.

Certified list of unpaid assess-
ments. Shows which assessments
go to bond.

Adjust issue size for cash collec-
tion. Information must be made
available to underwriter.

*Adopt resolution authorizing the
sale of the bonds.

SPECIAL MEETING

Price bonds and set interest rates
Execute documents necessary for
closing.

Close sale of bonds, deliver bonds
and receive payment of purchase

price.

Notice to proceed is issued to
contractor.

5 times in a daily or 2 time in a weekly, begin 10
days prior to hearing.

Not later than 3/27 for 4/6/2003 hearing date

Should be prior to end of cash collection so land-
owners know how much to pay.

Must be within 30 days of recording of assessment

and warrant.

Prepare and deliver to clerk following Treasurer's
Return.

Should be done same day bonds are sold or prior
to date bonds are sold

Best to have a few days between end of cash
collection and underwriting of bonds.

Time varies. 3-4 weeks is typical.

Not issued until money is in hand.
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